

## Time Schedule of Implementation

Duration			2008year			2009year												2010year										
			10	11	12	1	2	3	4	5	6	7	8	9	10	11	12	1	2	3	4	5	6	7	8	9		
Activities																												
Cooperation With ANBANG Insurance company	<b>Phase i</b> Meeting (CPPF)	Material preparation	△	△																								
		Research			△	△																						
		Meeting and result						△																				
	<b>Phase ii</b> Job introduction And job match	Run the insurance project (done by local branch of ANBANG)			(motio ring)				△	△	△	△	△	△														







